

Project Name		Start Date	End Date	Project Manager	Status	Progress (%)	Budget (€)	Actual Cost (€)	Variance (€)	Risk Level	Notes
Project A		2023-01-01	2023-03-31	John Doe	Completed	100	100000	98000	2000	Low	Project A completed successfully.
Project B		2023-04-01	2023-06-30	Jane Smith	In Progress	75	150000	140000	10000	Medium	Project B is on track.
Project C		2023-07-01	2023-09-30	Mike Johnson	On Hold	20	80000	85000	-5000	High	Project C is on hold due to budget constraints.
Project D		2023-10-01	2023-12-31	Sarah Lee	Planned	0	120000	0	120000	Low	Project D is planned for next year.
Project E		2024-01-01	2024-03-31	David Brown	Completed	100	90000	92000	-2000	Medium	Project E completed with a slight budget overrun.
Project F		2024-04-01	2024-06-30	Emily White	In Progress	60	110000	105000	5000	Medium	Project F is progressing well.
Project G		2024-07-01	2024-09-30	Chris Green	On Hold	10	70000	75000	-5000	High	Project G is on hold due to resource availability.
Project H		2024-10-01	2024-12-31	Alice Black	Planned	0	130000	0	130000	Low	Project H is planned for next year.
Project I		2025-01-01	2025-03-31	Bob Grey	Completed	100	105000	103000	2000	Low	Project I completed successfully.
Project J		2025-04-01	2025-06-30	Grace Blue	In Progress	80	140000	135000	5000	Medium	Project J is on track.
Project K		2025-07-01	2025-09-30	Henry Red	On Hold	15	95000	100000	-5000	High	Project K is on hold due to budget constraints.
Project L		2025-10-01	2025-12-31	Ivy Purple	Planned	0	115000	0	115000	Low	Project L is planned for next year.
Project M		2026-01-01	2026-03-31	Jack Orange	Completed	100	100000	98000	2000	Low	Project M completed successfully.
Project N		2026-04-01	2026-06-30	Karen Yellow	In Progress	70	130000	125000	5000	Medium	Project N is on track.
Project O		2026-07-01	2026-09-30	Leo Green	On Hold	10	85000	90000	-5000	High	Project O is on hold due to resource availability.
Project P		2026-10-01	2026-12-31	Mia Blue	Planned	0	125000	0	125000	Low	Project P is planned for next year.
Project Q		2027-01-01	2027-03-31	Noah Red	Completed	100	110000	108000	2000	Low	Project Q completed successfully.
Project R		2027-04-01	2027-06-30	Olivia Purple	In Progress	85	145000	140000	5000	Medium	Project R is on track.
Project S		2027-07-01	2027-09-30	Peter Orange	On Hold	12	90000	95000	-5000	High	Project S is on hold due to budget constraints.
Project T		2027-10-01	2027-12-31	Quinn Yellow	Planned	0	135000	0	135000	Low	Project T is planned for next year.
Project U		2028-01-01	2028-03-31	Rachel Green	Completed	100	100000	98000	2000	Low	Project U completed successfully.
Project V		2028-04-01	2028-06-30	Sam Blue	In Progress	78	135000	130000	5000	Medium	Project V is on track.
Project W		2028-07-01	2028-09-30	Tina Red	On Hold	18	98000	103000	-5000	High	Project W is on hold due to resource availability.
Project X		2028-10-01	2028-12-31	Uma Purple	Planned	0	120000	0	120000	Low	Project X is planned for next year.
Project Y		2029-01-01	2029-03-31	Victor Orange	Completed	100	115000	113000	2000	Low	Project Y completed successfully.
Project Z		2029-04-01	2029-06-30	Wendy Yellow	In Progress	82	140000	135000	5000	Medium	Project Z is on track.
Project AA		2029-07-01	2029-09-30	Xavier Green	On Hold	14	92000	97000	-5000	High	Project AA is on hold due to budget constraints.
Project AB		2029-10-01	2029-12-31	Yara Blue	Planned	0	130000	0	130000	Low	Project AB is planned for next year.
Project AC		2030-01-01	2030-03-31	Zoe Red	Completed	100	105000	103000	2000	Low	Project AC completed successfully.
Project AD		2030-04-01	2030-06-30	Adam Purple	In Progress	76	138000	133000	5000	Medium	Project AD is on track.
Project AE		2030-07-01	2030-09-30	Bella Orange	On Hold	16	94000	99000	-5000	High	Project AE is on hold due to resource availability.
Project AF		2030-10-01	2030-12-31	Benjamin Yellow	Planned	0	128000	0	128000	Low	Project AF is planned for next year.
Project AG		2031-01-01	2031-03-31	Chloe Green	Completed	100	112000	110000	2000	Low	Project AG completed successfully.
Project AH		2031-04-01	2031-06-30	Daniel Blue	In Progress	84	142000	137000	5000	Medium	Project AH is on track.
Project AI		2031-07-01	2031-09-30	Ella Red	On Hold	17	96000	101000	-5000	High	Project AI is on hold due to budget constraints.
Project AJ		2031-10-01	2031-12-31	Felix Purple	Planned	0	132000	0	132000	Low	Project AJ is planned for next year.
Project AK		2032-01-01	2032-03-31	Gina Orange	Completed	100	108000	106000	2000	Low	Project AK completed successfully.
Project AL		2032-04-01	2032-06-30	Harry Yellow	In Progress	79	136000	131000	5000	Medium	Project AL is on track.
Project AM		2032-07-01	2032-09-30	Isla Green	On Hold	19	99000	104000	-5000	High	Project AM is on hold due to resource availability.
Project AN		2032-10-01	2032-12-31	Jack Blue	Planned	0	126000	0	126000	Low	Project AN is planned for next year.
Project AO		2033-01-01	2033-03-31	Karen Red	Completed	100	110000	108000	2000	Low	Project AO completed successfully.
Project AP		2033-04-01	2033-06-30	Leo Purple	In Progress	81	141000	136000	5000	Medium	Project AP is on track.
Project AQ		2033-07-01	2033-09-30	Mia Orange	On Hold	20	101000	106000	-5000	High	Project AQ is on hold due to budget constraints.
Project AR		2033-10-01	2033-12-31	Noah Yellow	Planned	0	134000	0	134000	Low	Project AR is planned for next year.
Project AS		2034-01-01	2034-03-31	Olivia Green	Completed	100	114000	112000	2000	Low	Project AS completed successfully.
Project AT		2034-04-01	2034-06-30	Peter Blue	In Progress	83	143000	138000	5000	Medium	Project AT is on track.
Project AU		2034-07-01	2034-09-30	Quinn Red	On Hold	21	103000	108000	-5000	High	Project AU is on hold due to resource availability.
Project AV		2034-10-01	2034-12-31	Rachel Purple	Planned	0	136000	0	136000	Low	Project AV is planned for next year.
Project AW		2035-01-01	2035-03-31	Sam Orange	Completed	100	116000	114000	2000	Low	Project AW completed successfully.
Project AX		2035-04-01	2035-06-30	Tina Yellow	In Progress	80	139000	134000	5000	Medium	Project AX is on track.
Project AY		2035-07-01	2035-09-30	Uma Green	On Hold	22	105000	110000	-5000	High	Project AY is on hold due to budget constraints.
Project AZ		2035-10-01	2035-12-31	Victor Blue	Planned	0	138000	0	138000	Low	Project AZ is planned for next year.
Project BA		2036-01-01	2036-03-31	Wendy Red	Completed	100	118000	116000	2000	Low	Project BA completed successfully.
Project BB		2036-04-01	2036-06-30	Xavier Purple	In Progress	86	146000	141000	5000	Medium	Project BB is on track.
Project BC		2036-07-01	2036-09-30	Yara Orange	On Hold	23	107000	112000	-5000	High	Project BC is on hold due to resource availability.
Project BD		2036-10-01	2036-12-31	Zoe Yellow	Planned	0	140000	0	140000	Low	Project BD is planned for next year.
Project BE		2037-01-01	2037-03-31	Adam Green	Completed	100	120000	118000	2000	Low	Project BE completed successfully.
Project BF		2037-04-01	2037-06-30	Bella Blue	In Progress	87	148000	143000	5000	Medium	Project BF is on track.
Project BG		2037-07-01	2037-09-30	Benjamin Red	On Hold	24	109000	114000	-5000	High	Project BG is on hold due to budget constraints.
Project BH		2037-10-01	2037-12-31	Chloe Purple	Planned	0	142000	0	142000	Low	Project BH is planned for next year.
Project BI		2038-01-01	2038-03-31	Daniel Orange	Completed	100	122000	120000	2000	Low	Project BI completed successfully.
Project BJ		2038-04-01	2038-06-30	Ella Yellow	In Progress	88	150000	145000	5000	Medium	Project BJ is on track.
Project BK		2038-07-01	2038-09-30	Felix Green	On Hold	25	111000	116000	-5000	High	Project BK is on hold due to resource availability.
Project BL		2038-10-01	2038-12-31	Gina Blue	Planned	0	144000	0	144000	Low	Project BL is planned for next year.
Project BM		2039-01-01	2039-03-31	Harry Red	Completed	100	124000	122000	2000	Low	Project BM completed successfully.
Project BN		2039-04-01	2039-06-30	Isla Purple	In Progress	89	152000	147000	5000	Medium	Project BN is on track.
Project BO		2039-07-01	2039-09-30	Jack Orange	On Hold	26	113000	118000	-5000	High	Project BO is on hold due to budget constraints.
Project BP		2039-10-01	2039-12-31	Karen Yellow	Planned	0	146000	0	146000	Low	Project BP is planned for next year.
Project BQ		2040-01-01	2040-03-31	Leo Green	Completed	100	126000	124000	2000	Low	Project BQ completed successfully.
Project BR		2040-04-01	2040-06-30	Mia Blue	In Progress	90	154000	149000	5000	Medium	Project BR is on track.
Project BS		2040-07-01	2040-09-30	Noah Red	On Hold	27	115000	120000	-5000	High	Project BS is on hold due to resource availability.
Project BT		2040-10-01	2040-12-31	Olivia Purple	Planned	0	148000	0	148000	Low	Project BT is planned for next year.
Project BU		2041-01-01	2041-03-31	Peter Orange	Completed	100	128000	126000	2000	Low	Project BU completed successfully.
Project BV		2041-04-01	2041-06-30	Quinn Yellow	In Progress	91	156000	151000	5000	Medium	Project BV is on track.
Project BW		2041-07-01	2041-09-30	Rachel Green	On Hold	28	117000	122000	-5000	High	Project BW is on hold due to budget constraints.
Project BX		2041-10-01	2041-12-31	Sam Blue	Planned	0	150000	0	150000	Low	Project BX is planned for next year.
Project BY		2042-01-01	2042-03-31	Tina Red	Completed	100	130000	128000	2000	Low	Project BY completed successfully.
Project BZ		2042-04-01	2042-06-30	Uma Purple	In Progress	92	158000	153000	5000	Medium	Project BZ is on track.
Project CA		2042-07-01	2042-09-30	Victor Orange	On Hold	29	119000	124000	-5000	High	Project CA is on hold due to resource availability.
Project CB		2042-10-01	2042-12-31	Wendy Yellow	Planned	0	152000	0	152000	Low	Project CB is planned for next year.
Project CC		2043-01-01	2043-03-31	Xavier Green	Completed	100	132000	130000	2000	Low	Project CC completed successfully.
Project CD		2043-04-01	2043-06-30	Yara Blue	In Progress	93	160000	155000	5000	Medium	Project CD is on track.
Project CE		2043-07-01	2043-09-30	Zoe Red	On Hold	30	121000	126000	-5000	High	Project CE is on hold due to budget constraints.
Project CF		2043-10-01	2043-12-31	Adam Purple	Planned	0	154000	0	154000	Low	Project CF is planned for next year.
Project CG		2044-01-01	2044-03-31	Bella Orange	Completed	100	134000	132000	2000	Low	Project CG completed successfully.
Project CH		2044-04-01	2044-06-30	Benjamin Yellow	In Progress	94	162000	157000	5000	Medium	Project CH is on track.
Project CI		2044-07-01	2044-09-30	Chloe Green	On Hold	31	123000	128000	-5000	High	Project CI is on hold due to resource availability.
Project CJ		2044-10-01	2044-12-31	Daniel Blue	Planned	0	156000	0	156000	Low	Project CJ is planned for next year.
Project CK		2045-01-01	2045-03-31	Ella Red	Completed	100	136000	134000	2000	Low	Project CK completed successfully.
Project CL		2045-04-01	2045-06-30	Felix Purple	In Progress	95	164000	159000	5000	Medium	Project CL is on track.
Project CM		2045-07-01	2045-09-30	Gina Orange	On Hold	32	125000	130000	-5000	High	Project CM is on hold due to budget constraints.
Project CN		2045-10-01	2045-12-31	Harry Yellow	Planned	0	158000	0	158000	Low	Project CN is planned for next year.
Project CO		2046-01-01	2046-03-31	Isla Green	Completed	100	138000	136000	2000	Low	Project CO completed successfully.
Project CP		2046-04-01	2046-06-30	Jack Blue	In Progress	96	166000	161000	5000	Medium	Project CP is on track.
Project CQ		2046-07-01	2046-0								